
TRAVIS STREET PAVING           Original Milestone Latest Estimate Completion Date

Commerce to Franklin
East side July 6, 2005 May 26, 2005 Complete 5/26/05
West side August 18, 2005 July 8, 2005 Complete 7/11/05
Franklin to Congress    
East side June 23, 2005 June 27, 2005 Complete 6/20/05
West side August 6, 2005 July 18, 2005 Complete 7/11/05
Congress to Preston    
East side June 10, 2005 June 27, 2005 Complete 6/27/05
West side July 23, 2005 July 21, 2005 Complete 7/21/05
Preston to Prairie    
East side May 30, 2005 June 24, 2005 Complete 6/28/05
West side July 12, 2005 July 30, 2005 Complete 7/26/05
Prairie to Texas    
East side May 17, 2005 July 8, 2005 Complete 7/7/05
West side June 30, 2005 August 12, 2005 Complete 8/8/05
Texas to Capitol   
East side May 5, 2005 July 22, 2005 Complete 7/21/05
West side June 17, 2005 August 10, 2005 Complete 8/10/05
Capitol to Rusk    
East side April 22, 2005 June 22, 2005 Complete 6/28/05
West side June 6, 2005 August 6, 2005 Complete 7/29/05
Rusk to Walker   
East side April 15, 2005 May 6, 2005 Complete 5/4/05
West side May 23, 2005 May 23, 2005 Complete 5/23/05
Walker to McKinney
East side September 9, 2004 October 25, 2004 Complete 10/22/04
West side October 20, 2004 December 17, 2004 Complete 12/21/04
McKinney to Lamar  
East side September 16, 2004 October 29, 2004 Complete 10/28/04
West side October 27, 2004 December 29, 2004 Complete 12/23/04
Lamar to Dallas  
East side September 25, 2004 October 29, 2004 Complete 10/29/04
West side November 3, 2004 November 12, 2004 Complete 11/10/04
Dallas to Polk  
East side October 2, 2004 November 15, 2004 Complete 11/12/04
West side November 10, 2004 January 14, 2005 Complete 1/5/05
Polk to Clay  
East side October 9, 2004 January 11, 2005 Complete 1/6/05
West side November 17, 2004 February 8, 2005 Complete 2/7/05
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Clay to Bell
East side October 16, 2004 January 18, 2005 Complete 1/14/05
West side November 24, 2004 February 11, 2005 Complete 2/11/05
Bell to Leeland  
East side December 2, 2004 January 28, 2005 Complete 1/19/05
West side January 7, 2005 February 25, 2005 Complete 2/5/05
Leeland to Pease
East side December 9, 2004 February 11, 2005 Complete 2/9/05
West side January 14, 2005 March 11, 2005 Complete 3/5/05
Pease to Jefferson
East side February 25, 2005 February 25, 2005 Complete 2/26/05
West side March 25, 2005 March 25, 2005 Complete 3/11/05
Jefferson to St. Joseph
East side March 11, 2005 March 11, 2005 Complete 2/19/05
West side April 8, 2005 March 21, 2005 Complete 3/18/05
St. Joseph to Pierce
East side March 25, 2005 March 25, 2005 Complete 3/1/05
West side April 22, 2005 March 28, 2005 Complete 3/23/05


